

Squash NZ IT Project - District update 2

The development of the project continues and has been stepped up. Most of the components are written and testing is currently being conducted.

There will be a delay to the rollout due to ensuring the testing is fully complete and to enable the new grading list to be implemented after most events are complete for 2009.

The rollout will now be:

Stage 1:	Membership, Grading List, Result Entry, On-Line booking	-	1 November
Stage 2:	Interclub and Competition Management, On-Line entry	-	1 December
Stage 3:	Access and Security	-	15 December

In October I will be travelling throughout the country meeting with districts and will be able to meet with clubs to discuss the system. I will also be providing training to key staff in the districts.

If you are still looking at any IT development, please be in contact with me to see if this can meet your needs and therefore link your club into the national system

Vaughan Utteridge
(on behalf of Squash NZ)



A PO Box 38-085, Christchurch, 8842
P (03) 383 9344
M 0275 521 281
E vaughan@seriousfun.net.nz
W www.seriousfun.net.nz